Rpt-ID: RCPESPRJ Georgia Date: 12/30/2013
User: krender Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14382-12-000-0 Estimate Number: 0015 Pay Period: 11/27/2013

to 12/30/2013

Contract Location: Time Allowed: 822  Days
US 84/SR 38/W. HILL AVE E OF GOOLSBY ST (CS 783) TO N Elapsed Calender Days: 456  Days
Percent Time: 55.47
District: 4 Area: 01
Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let: 08/17/2012

P. O. BOX 546 Date Awarded: 08/31/2012
Date Contract Executed: 09/21/2012
Date Notice to Proceed: 10/01/2012

VALDOSTA GA 31603-0546 Date Work Began: 10/03/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $9,399,548.48 Counties:

Original Contract Amount $9,014,196.03 Lowndes

Funds Available $4,357,087.41

Percent Complete 53.65%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
422710- $9,399,548.48 $9,014,196.03 $4,357,087.41 53.65% $93,658.20

Chief Engineer
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Estimate Number: 0015

Pay Period:

Date: 12/30/2013

Page 2 of 5

11/27/2013
to 12/30/2013

Project Number:

Federal State Project Number:

422710-

US 84/SR 38/W. HILL AVE - WIDENING & RCNS

STPNO0-0007-03(033)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,033,968.86
$1,008,492.21
$5,042,461.07

$5,042,461.07

$5,042,461.07

Prev to Date
$3,959,042.30

$989,760.57

$4,948,802.87

$0.00 $0.00
$4,948,802.87

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$4,948,802.87

Total Payable:

This Estimate

$74,926.56
$18,731.64
$93,658.20
$0.00
$93,658.20
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$93,658.20
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Pay Period: 11/27/2013
to 12/30/2013

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .762
210000.000 .015
Tq77 $3,150.00 $163,170.00
STPNO0-0007-03(033)
0090 441-4020 CONC VALLEY GUTTER, 6 IN SY 140.000 270.252
38.000 .000
270.252 $.00 $10,269.58
0165 668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 4.000 9.000
375.000 .000
9.000 $.00 $3,375.00
0200 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 223.000 347.500
75.000 .000
347.500 $.00 $26,062.50
0205 668-5000 JUNCTION BOX EA 19.000 26.000
1500.000 .000
26.000 $.00 $39,000.00
Category Amount: $3,150.00 $241,877.08
Category Number: 0050 PERMAMENT EROSION CONTROL
0240 710-9000 PERMANENT SOIL REINFORCING MAT SY 364.000 457.333
3.000 .000
457.333 $.00 $1,372.00
Category Amount: $0.00 $1,372.00
Category Number: 0040 TEMPORARY EROSION CONTROL
0315 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 523.000 1,197.000
4.000 .000
1,197.000 $.00 $4,788.00
Category Amount: $0.00 $4,788.00
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Pay Period: 11/27/2013
to 12/30/2013

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0450 603-7000 PLASTIC FILTER FABRIC SY 223.000 347.500
2.000 .000
347.500 $.00 $695.00
0475 611-9000 CAPPING MINOR STRUCTURE EA 2.000 4.000
550.000 .000
4.000 $.00 $2,200.00
Category Amount: $0.00 $2,895.00
Category Number: 0040 TEMPORARY EROSION CONTROL
0540 167-1500 WATER QUALITY INSPECTIONS MO 24.000 12.000
1750.000 1.000
13.000 $1,750.00 $22,750.00
Category Amount: $1,750.00 $22,750.00
Category Number: 0060 WALL NO 1
0560 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 874.000 988.000
24.900 .000
988.000 $.00 $24,601.20
1
0575 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 716.000 1,033.000
24.900 .000
1,033.000 $.00 $25,721.70
1
Category Amount: $0.00 $50,322.90
Category Number: (0070 WALL NO 2
0610 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 6,045.000 8,155.000
24.900 .000
8,155.000 $.00 $203,059.50
2
Category Amount: $0.00 $203,059.50
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User: krender

Estimate Summary By Project

0015

Contract ID: B14382-12-000-0 Estimate Number:

Department of Transportation

Date: 12/30/2013
Page 5 of 5

Pay Period: 11/27/2013
to 12/30/2013

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE NO. 1 - OVER NORFOLK SOUTHERN RAILWAY
0645 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .150
740000.000 .100
.250 $74,000.00 $185,000.00
1
0665 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .150
147582.000 .100
.250 $14,758.20 $36,895.50
1
Category Amount: $88,758.20 $221,895.50
Category Number: (0030 ROADWAY
0715 668-2105 DROP INLET, GP 1, SPCL DES EA 7.000 11.000
1900.000 .000
11.000 $.00 $20,900.00
Category Amount: $0.00 $20,900.00
Category Number: 0040 TEMPORARY EROSION CONTROL
0730 163-0232 TEMPORARY GRASSING AC 2.000 2.961
200.000 .000
2.961 $.00 $592.20
Category Amount: $0.00 $592.20

Project Total Amount: $93,658.20

$5,042,461.07



